

2021 Grantsville City Road Repair Schedule

**All dates are estimates – subject to change due to weather, etc.*

<u>Start Date</u>	<u>Project</u>
Sept 28 th -30 th	Milling Durfee and Quirk (going west to Center Street)
Oct 1 st	Milling Center Street (South going North)
Oct 2 nd	Milling Cemetery easement
Oct 9 th	Milling East Durfee Street (near Hwy 112 intersection)
Oct 11 th -13 th	Paving Hale Street (going North to Durfee)
Oct. 14 th -16 th	Paving Durfee and Quirk (going west to Center Street)
Oct. 18 th	Paving Center Street –South end (going North)
Oct. 19 th	Paving Cemetery easement
Oct. 20 th	Paving East Durfee Street (near Hwy 112 intersection)